

Site-Specific Transitions-Revised Dates as of September 30th, 2005

1. The Impacted Sites will discontinue warehousing operations.
2. The date reflected is the MEO Full-Performance date, based on a projected MEO Site Phase-In starting January 9th, 2006
3. The actual date may be adjusted, slightly, in response to issues such as training, access, and holidays.

The following locations are Impacted Sites, along with their projected first day of full performance:

| | |
|--------------------------|-----------|
| ABERDEEN, MD | 6/14/2006 |
| ANNISTON, AL | 7/2/2006 |
| BARSTOW, CA | 4/26/2006 |
| BENNING, GA | 7/2/2006 |
| CAMPBELL, KY | 5/21/2006 |
| CANNON, NM | 3/20/2006 |
| CAPE CANAVERAL, FL | 6/26/2006 |
| COLUMBUS, OH | 5/17/2006 |
| CORPUS CHRISTI, TX | 4/5/2006 |
| CRANE, IN | 5/21/2006 |
| DRUM, NY | 6/14/2006 |
| DULUTH, MN | 3/12/2006 |
| DYESS, TX | 4/3/2006 |
| ELLSWORTH, SD | 3/14/2006 |
| FAIRCHILD, WA | 3/13/2006 |
| GREAT LAKES, IL | 5/17/2006 |
| GROTON, CT | 6/14/2006 |
| HOLLOMAN, NM | 3/20/2006 |
| HOMESTEAD, FL | 6/28/2006 |
| HOOD, TX | 4/3/2006 |
| HUNTSVILLE, AL | 7/5/2006 |
| JACKSON, SC | 6/7/2006 |
| JACKSONVILLE, FL | 6/26/2006 |
| KIRTLAND, NM | 3/20/2006 |
| KNOX, KY | 5/21/2006 |
| LEJEUNE, NC | 6/7/2006 |
| LETTERKENNY, PA | 6/14/2006 |
| MEADE, MD | 6/14/2006 |
| MOUNTAIN HOME, ID | 3/13/2006 |
| NELLIS, NV | 4/30/2006 |
| NORFOLK, VA | 6/14/2006 |
| OFFUTT, NE | 3/13/2006 |
| OKLAHOMA CITY, OK | 4/12/2006 |
| PORTSMOUTH (KITTELY, ME) | 6/14/2006 |
| RICHMOND, VA | 6/14/2006 |
| ROCK ISLAND, IL | 5/17/2006 |
| SAN ANTONIO, TX | 4/9/2006 |
| SAN DIEGO, CA | 5/1/2006 |
| SELFRIDGE, MI | 5/17/2006 |

| | |
|---------------------------|-----------|
| SHAW, SC | 6/7/2006 |
| SIERRA, CA | 4/24/2006 |
| ST. JULIENS CREEK, VA | 6/14/2006 |
| STEWART, GA | 7/5/2006 |
| STOCKTON, FRENCH CAMP, CA | 4/24/2006 |
| TAMPA, FL | 6/28/2006 |
| TOBYHANNA, PA | 6/14/2006 |
| TRAVIS, CA | 4/26/2006 |
| TUCSON, AZ | 3/15/2006 |
| VANDENBERG, CA | 4/26/2006 |
| WARNER ROBINS, GA | 7/2/2006 |

The following locations are not Impacted Sites, along with their projected first day of full performance:

| | |
|----------------------|-----------|
| BRAGG, NC | 6/5/2006 |
| CHERRY POINT, NC | 6/7/2006 |
| COLORADO SPRINGS, CO | 3/20/2006 |
| EGLIN, FL | 6/26/2006 |
| GREAT FALLS, MT | 7/3/2006 |
| HAWAII, HI | 7/3/2006 |
| HILL, UT | 3/13/2006 |
| LEWIS, WA | 3/13/2006 |
| MECHANICSBURG, PA | 6/14/2006 |
| MINOT, ND | 3/12/2006 |
| PENDLETON, CA | 4/30/2006 |
| POLK, LA | 7/5/2006 |
| PORT HUENEME, CA | 4/24/2006 |
| RILEY, KS | 3/13/2006 |
| SILL, OK | 4/12/2006 |
| SPARTA, WI | 7/5/2006 |
| TEXARKANA, TX | 4/3/2006 |
| WRIGHT PATTERSON, OH | 5/15/2006 |